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ESTIMATE RUN 11/15/2010

ESTIMATE SUMMARY 14:44:45

CONTID: C17675         ESTIMATE NO: 0003 PROG 2005

PCN: 17675-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 AND SH 67 FASTER BRIDGES PERCENT TIME:

PROJECT NO: FBR0242-047                   

US 24 AND SH 67 FASTER BRIDGES

NAME OF ROAD:  

PROJECT COUNTIES: TELLER

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 10/31/2010 DATE TIME STARTED 08/04/2010

7353 S. EAGLE STREET DATE LET 07/08/2010 DATE WORK BEGAN

 DATE AWARDED 07/23/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/04/2010 DATE ACCEPTED

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 08/04/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,718,076.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,006,630.00 NON-PARTICIPATING 687,988.64

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,173.25

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

59.33

FIXED COMPLETION DATE

FIXED COMPLETION DATE

52.22%

1,298,614.06

687,988.64

687,988.64

679,815.39

$

$

$

$

0.00

1,419,461.94

1,419,461.94

0.00

1,419,461.94

-30,099.45

0.00

1,389,362.49

0.00

AMOUNT DUE 1,389,362.49 679,815.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 679,815.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

89.0 TIME ALLOW: 12/31/2010 ??:??:??

ORIG TIME ALLOW: 12/31/2010 ??:??:??
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PCN: 17675-BID    ESTIMATE RUN 11/15/2010

PROJECT: FBR0242-047                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:44:45

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0005 HIGHWAY DESIGN & CONSTRUCTION 0.000

0.000

631-00100  
 

0.000

L S 

1,961,700.00000 0.000.000

0.00

0006 *ADDED ITEM (DOLLAR)/ CHANGE BASIS OF PAYMENT 714,591.390

484,509.200

900-00006  
 

1,961,700.000

DOL 

1.00000 1,199,100.591,199,100.590

484,509.20

0010 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

349,449.630

F A 

1.00000 0.000.000

0.00

0015 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0020 F/A INCENTIVE (EARLY COMPLETION) 0.000

145,000.000

700-70014  
 

145,000.000

F A 

1.00000 145,000.00145,000.000

145,000.00

0025 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0030 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0035 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0040 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

600.000

HOUR

1.00000 0.000.000

0.00

0045 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0050 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

92,906.500

F A 

1.00000 0.000.000

0.00
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PCN: 17675-BID    ESTIMATE RUN 11/15/2010

PROJECT: FBR0242-047                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:44:45

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0055 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

40,000.000

F A 

1.00000 0.000.000

0.00

0060 F/A TRAFFIC CONTROL 0.000

0.000

700-70034  
 

7,358.360

F A 

1.00000 0.000.000

0.00

0090 MOBILIZATION TRAFFIC CONTROL AT CASCADE 0.600

0.400

626-00000  
 

1.000

L S 

1,000.00000 1,000.001.000

400.00

0095 FLAGGING TRAFFIC CONTROL AT CASCADE 114.000

0.000

630-00000  
 

192.000

HOUR

22.00000 2,508.00114.000

0.00

0100 TRAFFIC CONTROL INSPECTION TRAFFIC CONTROL CASCADE 2.000

0.000

630-00007  
 

2.000

DAY 

55.00000 110.002.000

0.00

0105 TRAFFIC CONTROL MANAGEMENT TRAFFIC CONTROL CASCADE 10.000

0.000

630-00012  
 

12.000

DAY 

475.00000 4,750.0010.000

0.00

0110 BARRICADE (TYPE 3 M-A) (TEMPORARY) TRAFFIC CONTROL 
CASCADE

5.000

0.000

630-80335  
 

10.000

EACH

170.00000 850.005.000

0.00

0115 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) TRAFFIC 
CONTROL CASCADE

13.500

0.000

630-80341  
 

35.000

EACH

15.00000 202.5013.500

0.00

0120 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) TRAFFIC 
CONTROL CASCADE

28.500

0.000

630-80342  
 

57.000

EACH

15.00000 427.5028.500

0.00

0125 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) TRAFFIC CONTROL CASCADE

1.500

0.000

630-80358  
 

3.000

EACH

188.00000 282.001.500

0.00

0130 DRUM CHANNELIZING DEVICE TRAFFIC CONTROL CASCADE 0.000

0.000

630-80360  
 

0.000

EACH

10.00000 0.000.000

0.00
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PCN: 17675-BID    ESTIMATE RUN 11/15/2010

PROJECT: FBR0242-047                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:44:45

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0135 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 
TRAFFIC CONTROL CASCADE

12.000

0.000

630-80363  
 

24.000

EACH

15.00000 180.0012.000

0.00

0140 TRAFFIC CONE TRAFFIC CONTROL CASCADE 281.500

0.000

630-80380  
 

563.000

EACH

1.00000 281.50281.500

0.00

0145 ADDED ITEM (LUMP SUM)/ TRAFFIC CONTROL CASCADE DESIGN &
109.04

1.000

0.000

900-00014  
 

1.000

L S 

4,393.44000 4,393.441.000

0.00

0150 CONSTRUCTION TRAFFIC SIGN (SPECIAL) FASTER SIGNS 82.000

0.000

630-80344  
 

164.000

SF  

21.30000 1,746.6082.000

0.00

0156 ADDED ITEM (LUMP SUM)/ MCR 2 NETWORK EQUIPMENT 0.000

1.000

900-00014  
 

1.000

L S 

550.37000 550.371.000

550.37

0160 REMOVAL OF ASPHALT MAT (PLANING) MCR 3 - ASPHALT REPAIR 0.000

622.000

202-00240  
 

800.000

SY  

10.67000 6,636.74622.000

6,636.74

0165 HOT MIX ASPHALT (GRADING SX) (100) (PG 58-28) MCR 3 - 
ASPHALT REPAIR

0.000

68.420

403-34821  
 

90.000

TON 

89.75000 6,140.7068.420

6,140.70

0170 EMULSIFIED ASPHALT (SLOW-SETTING) MCR 3 - ASPHALT 
REPAIR

0.000

62.000

411-10255  
 

80.000

GAL 

6.00000 372.0062.000

372.00

CAT 1,374,531.94643,609.012,673,146.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0070 FIELD OFFICE (CLASS 2) 0.000

1.000

620-00002  
 

1.000

EACH

28,900.00000 28,900.001.000

28,900.00

0075 FIELD LABORATORY (CLASS 2) 0.000

1.000

620-00012  
 

1.000

EACH

14,200.00000 14,200.001.000

14,200.00
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PCN: 17675-BID    ESTIMATE RUN 11/15/2010

PROJECT: FBR0242-047                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:44:45

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0080 SANITARY FACILITY 0.000

3.000

620-00020  
 

3.000

EACH

610.00000 1,830.003.000

1,830.00

0155 ADDED ITEM (LUMP SUM)/ MCR 2 - NETWORK EQUIPMENT 1.000

-1.000

900-00014  
 

0.000

L S 

550.37000 0.000.000

-550.37

CAT 44,930.0044,379.6344,930.00CURRENT AMT0400 $ $ $

$ 1,419,461.94687,988.64$2,718,076.00$CURRENT AMTPROJECT TOTAL


